
 

TO: BATA Oversight Committee DATE: October 7, 2009 

FR: Deputy Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The Toll Bridge Program Progress Report presents project and expenditure updates for RM 1 and 

SRP projects for September 2009.  In addition to the report, Caltrans plans to make a short 

presentation on recent work on the failed eye-bar on the existing east span of the San Francisco-

Oakland Bay Bridge. 

 

  

 

       Andrew B. Fremier 
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